
 
City of Middletown 

 

Middletown Recreation Center Building Committee  
MEETING MINUTES 

 

TUESDAY, NOVEMBER 15, 2022 

Time: 7:00 PM 

 
 

 

1. Chairman opens meeting at 7:00 PM 

 

2. Minutes – October 18, 2022- Councilman Gennaro made a motion to approve the minutes from October 

18th, 2022. Councilman Marino seconded the motion. The motion was approved. 

 

3. Public Comment on Agenda Items- none. 

 

4. Correspondence – None 

 

5. New Business  

 

a. Landmark Architects Invoice - $9,750.00- This invoice is the final installment for Landmark 

Architects. Director Holden reviewed it and recommends it for payment. Councilman 

Gennaro made a motion to approve the invoice. Councilman Marino seconded the motion. 

The motion was approved. 

b. A. Secondino & Sons Invoice - $403,811.59- Paul Pizzo stated that there is roughly two 

months left of work. All the floors are going down other than the pool deck. Director Holden 

stated that this invoice has been reviewed and recommended for approval. There were no 

objections to payment of this invoice.  

c. A. Secondino & Sons Proposed Change Order - $4,240.08- Paul Pizzo stated that this change 

order is in reference to the gas line that was put in.  

d. A. Secondino & Sons- addition to agenda- $15,000.00-proposal- new automatic ADA door 

paddle, patching existing tile on the ceiling in the gymnasium and gas regulators. Councilman 

Marino made a motion to add this to an amended agenda. Councilman Gennaro seconded this 

motion. The motion was approved. After approval, there was a motion to approve the $15,000 

proposal in regards to the above three items. Councilman Gennaro made a motion to approve. 

Councilman Marino seconded the motion. The motion passed unanimously. 

 

6. Old Business 

 

a. Project Update/Background- Director Lechowicz stated that there is some maintenance 

equipment that they will likely need and that they would also like to get a diving board. If 

they get a diving board, there would be the opportunity for local schools to rent the pool and it 

can become a steady revenue source. Paul Pizzo stated that the final connections are being 

made to the cogeneration unit. The system will be tied into the panels. The due date of the 

generator was informally pushed back to May. There are issues with the original contractor 



who was supposed to do the epoxy floors for the pool deck. They are addressing this with the 

contractor and looking at other bidders. 

b. Budget- none 

 

7. Other- none  

 

Councilman Gennaro made a motion to adjourn and it was approved unanimously. The meeting ended at 

7:21 PM. 

 


